

# Conceptual Framework of Managing Technical Debt

**Qiao Zhang**  
**Advisor: LiGuo Huang**

**Dept. of Computer Science and Engineering**  
**Southern Methodist University**  
[{qiaoz, lghuang}@smu.edu](mailto:{qiaoz, lghuang}@smu.edu)

**PSM Users' Group Workshop**

**Technical Debt (TD):** Delayed technical work or rework that is incurred when shortcuts are taken or short-term needs are given precedence over the long-term objectives. It is the result of intentional or unintentional decisions that impact the viability of a system and usually incur interests (i.e., additional cost) to eliminate.

- *Process/Methods*
- *Schedule*
- *Capabilities*
- *Budget*
- *Documentation*
- ...

**Technical Debt Item (TDI)\*:** Single atomic occurrences of TD in a project.

- *Suboptimal design*
- *Problematic source code*
- *Skipped test case*
- ...

**Technical Debt List (TDL)\*:** A list to maintain all TDI information in a project.

- *TDI type and description*
- *Discovered time and location*
- *Estimated principal and interest*
- ...

\* Holvitie, J., & Leppanen, V. (2013). DebtFlag: Technical debt management with a development environment integrated tool. 2013 4th International Workshop on Managing Technical Debt, MTD 2013 - Proceedings, 20–27.  
<http://doi.org/10.1109/MTD.2013.6608674>


**TD Principal:** Estimated costs/efforts of paying off the technical debt item (TDI) when it is detected.

**TD Interest:** Continuing costs/efforts due to the delay of treatment of TDI after it is detected. (e.g., higher maintenance costs, greater resource usage, etc.)

- *The relationship between TD interest and time is not linear*
- *There might be zero TD interest (or pay the interest)*
- *TD interest can be measured by calculating the distance between two estimation of TD principal at different time*

$$TD \text{ interest} = \delta = p_t - p_{t+X}$$

*Where,  $t$  is the time when we last estimate the principal of the TDI, and  $X$  is the interval we choose to update the TDL iteratively.*



\* *ABC* is a mobile app as a client of server system *E*, which is developed by team *M*. In the previous releases ( $R_1$ - $R_n$ ), all features were built upon the protocol *A* for communication with *E*. During preparation of release  $R_{n+1}$ , team *M* declares that the protocol *A* needs to be replaced with protocol *B* since it is no longer supported by the new server system *E'*. As a result, app *ABC* may need to support both protocol *A* and *B* in the near future.

- **TD Principal (P):**  $\forall M_k \in R_n, P = \sum_k D(M_k, A) \times C_r(M_k)$
- **TD Interest Amount:**  $\forall M_j \in R_{n+1}, P = \sum_j D(M_j, A) \times C_i(M_j)$
- **TD Interest Probability:** probability that system *E* is upgraded to *E'* by customers

$M_k$ : module *k*. |  $D(M_k, A)$ : dependency between module *k* and protocol *A*;


$C_r(M_k)$ : rework cost of module *k*;

$C_i(M_j)$ : development cost of new feature module *j*.

\* Y. Guo, C. Seaman, R. Gomes, A. Cavalcanti, G. Tonin, F. Q. Da Silva, A. L. M. Santos, C. Siebra, Tracking technical debt – an exploratory case study, in: Software Maintenance (ICSM), 2011 27th IEEE International Conference on, IEEE, 2011, pp. 528 – 531.


- Not all TD is bad. ➔ Some intentional TD is able to create a lot of return on investment (ROI) if managed well.
- Don't expect people to admit their flaws willingly. ➔ The sooner we detect unintentional TD, the better we can manage them.

For better management, we need update TDL constantly with an appropriate interval (e.g., a spiral, a sprint, or a month, etc.) for tracking the information of important TDIs.




TD Categories	Definition	TDI
Requirement Debt	The distance between the optimal solution and the actual solution with respect to some decision space	Sub-optimal decisions
Architecture Debt	Degraded architecture quality or sub-optimal solution	Architecture drifts
		Architecture erosions
Design Debt	Violation of the principles of good object-oriented design	Code smells
Code Debt	Source code that negatively affect the legibility of the code	
Maintenance Debt	Delayed certain software maintenance tasks	Unfixed bugs
		Latent defects
Test Debt	Lack of test scripts or insufficient test coverage	Skipped test cases

...







TDI #	TDI Type	Est. Principal	Est. IP	Est. IA	Location	Personnel	Resource Consumption
1	Architecture drift	5K	85%	2K	5	3	3
2	God Class	3K	85%	1K	4	2	4
3	Data Class	3K	80%	2K	3	5	2
4	God Class	1K	75%	--	4	2	2
5	Design Flaw	4K	90%	--	2	1	3
...	...	...	...	...	...	...	...
20	Unfixed Bug	2K	45%	1K	--	--	--
21	Duplicate Code	2k	--	--	--	--	--
22	Latent Defect	2K	70%	1K	3	1	2
...	...	...	...	...	...	...	...
51	Duplicate Code	--	--	--	--	--	--
52	To-do Tag	--	--	--	--	--	--

→ To pay off the TDI, choose from: (1) refactor, (2) replace, (3) block, and (4) abandon

**Refactoring the TDI with various refactoring operations is the most common way to perform the payoff of the TDI.**

**The percentage of design changes due to the refactoring operations on TD items**




$$AAF = (0.4 \times DM) + (0.3 \times CM) + (0.3 \times IM)$$




**The percentage of LOC changes due to the refactoring operations on TD items**



$$PM_M = A \times Size_M^E \times \prod_{i=1}^{15} EM_i$$





- **Prediction Function\*:** Extract from a source class  $c_s$  with a set of attributes  $\{a_k\}$  (where  $n = |\{a_k\}|$ ) and a set of methods  $\{m_h\}$ , to a target class  $c_t$ . While  $l = 6$  when program language is JAVA.

$$LOC_p(c_s) = LOC_b(c_s) - (nl - n + \sum_h LOC(m_h))$$

$$LOC_p(c_t) = nl + \sum_h LOC(m_h) + p$$

\* Chaparro, O., Bavota, G., Marcus, A., & Di Penta, M. (2014, September). On the impact of refactoring operations on code quality metrics. In *Software Maintenance and Evolution (ICSME), 2014 IEEE International Conference on* (pp. 456-460). IEEE.


# Sizing Change Prediction Model for Refactoring Operations

Refactoring Operation	Prediction Function*	Required Input
Move Method	$LOC_p(c_s) = LOC_b(c_s) - LOC(m_k)$ $LOC_p(c_t) = LOC_b(c_t) + LOC(m_k)$	Identify source class $c_s$ , target class $c_t$ , and method $m_k$ to be moved
Extract Method	$LOC_p(c_s) = LOC_b(c_s) + l + 1$	Set the value of $l$ based on programming language
Inline Method	$LOC_p(c_s) = LOC_b(c_s) + l + 1$	Set the value of $l$ based on programming language
Pull Up Field	$LOC_p(c_s) = LOC_b(c_s) - 1$ $LOC_p(c_t) = LOC_b(c_t) + 1$	Identify subclass $c_s$ and super class $c_t$
Pull Up Method	$LOC_p(c_s) = LOC_b(c_s) - LOC(m_k) + l(d_k + p_k)$ $LOC_p(c_t) = LOC_b(c_t) + LOC(m_k) + l_k + d_k + p_k$	Identify subclass $c_s$ super class $c_t$ , method $m_k$ to be moved, $d_k$ (number of distinct fields being read in $m_k$ ), and $p_k$ (distinct fields being written in $m_k$ )
Replace Inheritance with Delegation	$LOC_p(c_s) = LOC_b(c_s) + 1$ $LOC_p(c_t) = LOC_b(c_t)$	Identify source class $c_s$ , target class $c_t$ ,

...

\* Chaparro, O., Bavota, G., Marcus, A., & Di Penta, M. (2014, September). On the impact of refactoring operations on code quality metrics. In *Software Maintenance and Evolution (ICSME), 2014 IEEE International Conference on*(pp. 456-460). IEEE.

# Investigation of Additional Factors for Extract Class/Subclass Operation



# Example: Comparing LOC Deleted in Source Class with Target Class

Base Text	New Text
	1 /*
	2 * Licensed to the Apache Software Foundation (ASF) under
	one or more
	3 * contributor license agreements. The ASF licenses this
	file to You
	4 * under the Apache License, Version 2.0 (the "License");
	you may not
	5 * use this file except in compliance with the License.
	6 * You may obtain a copy of the License at
	7 *
	8 * <a href="http://www.apache.org/licenses/LICENSE-2.0">http://www.apache.org/licenses/LICENSE-2.0</a>
	9 *
	10 * Unless required by applicable law or agreed to in
	writing, software
	11 * distributed under the License is distributed on an "AS
	IS" BASIS,
	12 * WITHOUT WARRANTIES OR CONDITIONS OF ANY KIND, either
	express or implied.
	13 * See the License for the specific language governing
	permissions and
	14 * limitations under the License. For additional information
	regarding
	15 * copyright in this work, please see the NOTICE file in the
	top level
	16 * directory of this distribution.
	17 */
	18



## Example (Cont.): Additional Size Change Due to Refactoring Operation

```
113
114 @Override
115 protected ResponseContext process(
116     Provider provider,
117     RequestContext request) {
118     TargetType type = request.getTarget().getType();
119     TypeHandler handler = getHandler(type);
120     if (handler == null) {
121         String method = request.getMethod();
122         handler = getMethodHandler(type, method);
123         if (handler == null) {
124             return super.process(provider, request);
125         } else {
126             return handler.process(provider, request);
127         }
128     } else {
129         return handler.process(provider, request);
130     }
131 }
132
133 }
134
```

- **Technical Debt (TD) can be measured, estimated, and evaluated as Technical Debt Items (TDI).**
- **The prioritization of TDIs in the Technical Debt List (TDL) is to support the decision making during the TD management.**
- **The development/maintenance effort due to TDIs is promising to be estimated with COCOMO by reuse model and maintenance model.**
- **Predicting sizing change due to TD item refactoring can be an automatic approach, which saves a lot of effort.**

**Thank you!**

**Qiao Zhang**  
**Advisor: LiGuo Huang**

**Dept. of Computer Science and Engineering**  
**Southern Methodist University**  
[{qiaoz, lghuang}@smu.edu](mailto:{qiaoz, lghuang}@smu.edu)

**PSM Users' Group Workshop**