lied Leading Indicator (ALI) Priorities

Technical Parameter VS. Overall Program Performance Parameter
1. Status Empty Weight VS. Cost Growth - COMPLETE
2 Engineering Staffing VS. Cost Growth AIR-4.2/PPT
3.  Work Product Approval VS. Cost Growth Collaboration
(Task Completion)
4. Engineering Staffing VS. Schedule/Technical Performance
B Work Product Approval VS. Schedule/Technical Performance
(Task Completion)
6 Software VS. Cost Growth —
7 DoDAF Metrics VS. Cost Growth
8. Requirements VS. Cost/Schedule/Technical Performance
9 SETR Action Closure VS. Cost/Schedule/Technical Performance
10.  Status Max Speed VS. Cost/Schedule/Technical Performance
11. R/M/A Metrics VS. Cost/Schedule/Technical Performance
12.  Status Weight VS. Schedule/Technical Performance
13. Software VS. Schedule/Technical Performance
14. Program Risks VS. Cost/Schedule/Technical Performance
15. DoDAF Metrics VS. Schedule/Technical Performance
16.  Status Bandwidth VS. Cost/Schedule/Technical Performance

» Developed ALI for Weight vs. Cost first since significant data was available and relationship is generally accepted
» Will develop future ALIs based on priority from ESG and data availability

» Data availability will be a significant factor regarding future ALI development priority/timing
» Will pursue AIR-4.2/PPT collaboration to develop staffing & task completion ALIs since they already have this data
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